U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Portage Creek Area - Removal Polrep
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US EPA RECORDS CENTER REGION 5

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V
Subject: POLREP #28
Progress
Portage Creek Area
059B05

Kalamazoo, M|
Latitude: 42.2839750 Longitude: -85.5791570

To: Sam Borries, U.S. EPA
Jason El-Zein, U.S. EPA
John Maritote, U.S. EPA
Mike Ribordy, U.S. EPA
Mark Milis, Michigan DNR
Daria Devantier, MDEQ
Paul Bucholtz, MDEQ
Debbie Jung, City of Kalamazoo
Lisa Williams, U.S. FWS
Todd Goeks, NOAA
Valincia Darby, Department of Interior
Mark Johnson, ATSDR

From: Craig Thomas, On-Scene Coordinator
Date: 6/7/2013
Reporting Period: 5/24/2013 - 6/7/2013

1. Introduction
1.1 Background

Site Number: 059B05 Contract Number; EP-S5-09-05
D.O. Number: 0087 Action Memo Date: 71512011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit: 05
Mobilization Date:  9/26/2011 Start Date: 8/30/2011
Demob Date: Completion Date:

CERCLIS ID: MiD006007306 RCRIS ID: NA

ERNS No.: State Notification: Yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1
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1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Resulis
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
Temporary restoration activities were completed in SA5A. Contaminated sediment removal and
backfilling operations commenced in SA3A, and will be completed in the next reporting period.

2.1.2 Response Actions to Date
From May 24 to June 7, EPA and ERRS contractors conducted the following activities:

Site Activities - John Street Staqging Area

- Treated 73,787 gallons of potentially contaminated. contact water in EPA's mobile wastewater treatment
plant, for a total of 915,149 gallons treated to date;

- Received contaminated sediments excavated from SA3A; and

- Continued work area perimeter air monitoring for dust.

Site Activities - SA5A

- Completed temporary restoration activities, including re-construction of perimeter fencing;
- Conducted re-grading activities in parking lot and along creek banks; and

- Re-opened perimeter parking lots.

Site Activities - SA3A

- Completed contaminated sediment dredging operations in grids SA3A-1 to SA3A-6;
- Loaded out contaminated sediments and transport to John Street staging pad;

- Completed backfilling in grids SA3A-1 to SA3A-6 according to Restoration Plan; and
- Conducted work area perimeter air monitoring for dust.

FINAL
CONFIRMATION
GRID [TOTAL ESTIMATED EXCAVATION DEPTH (in) PCB RESULT

(mg/kg)
SA3A-1 49 . 3.07
SA3A-2 51 0.00
SA3A-3 36 1.95
SA3A-4 52 0.00
SA3A-5 52 0.00
SA3A-6 50 pending

ND: non-detect dup: duplicate sample location

Site Activities - SA1B&C
- Mobilized equipment and materials to SA1C staging area; and
- Began preparations for construction of creekwater bypass pumping system discharge pipelines.

Project Management Activities

- Continued weekly progress meetings with City of Kalamazoo including property owners upon reguest;
- Obtained access to additional property needed for bypass pumping system pipelines adjacent to SA1B;
- Completed a draft area specific restoration plan for SA3A and shared with property owners for input;
and

- Continued development of draft Technical Memo for dredging operations in SA1B & SA1C.
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See POLREP #1

2.1.4 Progress Mefrics

Waste Stream Medium Quantity | Manifest# | Treatment Disposal
TSCA solidified sediment none disposal | Wayne Disposal,
contaminated Belleville, Ml
sediments

Non-TSCA solidified sediment none disposal C&C Landfill,
contaminated Marshall, Mi
sediments

2.2 Planning Section
A summary of removal activities that are anticipated to take place from June 8 to June 21 include:

Site Activities - John Street Staging Area
- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant;
and

- Load out and transport contaminated sediments for disposal.

Site Activities - SA3A

- Maintain engineering and environmental monitoring/controls around excavation area;
- Complete excavation of contaminated sediments from grids SA3A-7 & SA3A-§;

- Complete backfiliing of grids SA3A-7 & SA3A-8 according to Restoration Plan; and

- Begin demobilization of equipment, materials and supplies to SA1C staging area.

Site Activities - SA1B & SA1C

- Begin construction of creekwater bypass pumping system,;

- Begin installation of sheet pile coffer dams to isolate excavation area;

- Begin construction of isolation de-watering (ground water extraction) system; and

- Mobilize equipment, materials and supplies to staging area in preparation for contaminated sediment
removal operations.

Project Management Activities

- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Continue development of area specific restoration plans in SA1B & SA1C;

- Obtain approval of area specific restoration plan for SA5A and begin restoration work (planting) if
possible;

- Finalize area specific restoration plan for SA3A in consultation with property owners;

- Obtain consent to access from remaining property owners in SA1A; and

- Complete Technical Memorandum for removal operations in SA1C & SA1B and share with property
owners.

2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2.2.1.2 Next Steps
See above

2.2.2 Issues
None
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2.3 Logistics Section
The current resources present on site during this reporting period include:

- Office trailers

- Portable restrooms & hand-washing stations
- Portable generators

- Submersible pumps

- Equipment storage container

- ERRS work crews and subcontractor work crews
- START sampling contractor

- Security subcontractor personnel

- Heavy equipment

- Water truck

- Street sweeper

- Mixing box

- Frac (water) tanks

- Pressure wash trailer

- Bypass pumps & piping

- Sheet piling

- Mobile wastewater treatment plant

- Monitoring Equipment

- Traffic control structures & roadway signage
- Mobile light towers

2.4 Finance Section

2.4.1 Narrative
See table

Estimated Costs *

Budgeted Total To Date || Remaining || % Remaining

Extramural Costs

ERRS - Cleanup Contractor $10,289,265.00{ $7,515,000.00|| $2,774,265.00 26.96%

TAT/START $400,000.00|f $343,000.00 $57,000.00 14.25%

Intramural Costs

Total Site Costs $10,689,265.00| $7,858,000.00}| $2,831,265.00 26.49%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Craig Thomas, Paul Ruesch and Andrew Maguire serve as safety officer(s). The HASP is reviewed and
signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation
and safety briefing. Safety meetings are held each morning with all site workers.

2.6 Liaison Officer
Craig Thomas, Paul Ruesch and Andrew Maguire serve as liaison(s) with local officials and interested
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parties.

2.7 Information Officer
See Section 2.6

2.7.1 Public Information Officer
See Section 2.6

2.7.2 Community Involvement Coordinator
Don DeBlasio - U.S. EPA

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Pianning & Development
Public Safety Department
Fire Department
Police Department
Redevelopment Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

US.EPA-3

START contractor (Weston Solutions) - 1

ERRS contractor (Environmental Quality Management, inc) - 11
Baker Pumps - 1

Fulton Trucking - 3

TOTAL PERSONNEL = 19

5. Definition of Terms

C&D - Construction and Demolition (waste)

ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

U.S. FWS - United States Fish and Wildlife Service

HASP - Health and Safety Plan

ma/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDARD - Michigan Department of Agriculture and Rural Development
MDEQ - Michigan Department of Environmental Quality

NA - Not Applicable

NOAA - National Oceanic and Atmospheric Administration
NPL - National Priorities List

NRDA - Natural Resource Damage Assessment

PCB - polychlorinated biphenyl

ppm - parts per million

PRPs - Potentially Responsible Parties

RTK GPS - Real Time Kinematic Global Positioning System
SA - Slope Area
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START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at hitp://www.epaosc.ora/portagecreekarea.

6.2 Reporting Schedule
The next POLREP will be generated on June 21.

7. Situational Reference Materials
See the project website at hitp://www.epaosc.ora/portagecreekarea.

Additional information on the overall Kalamazoo River Project can be found at
http:/iwww.epa.gov/Region5/cleanup/kalproject/index.hfm.
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